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95-RF-02489 March 13, 1995 

Peg Witherill 
Environmental Restoration Division 
DOE, RFFO 

TRANSFER OF FEBRUARY 22,1995 MEETING MINUTES FROM THE INTERFACE MEETING 
WITH CDPHE AND EPA - LJP-010-95 

Action: None required; information only. 

The meeting minutes to document the February 22, 1995, interface meeting with DOE, 
CDPHE, EPA, EG&G and Subcontract personnel are attached. A summary of the meeting 
follows. 

At this meeting, the status of the regulatory analysis for consolidation of pond sediments and 
the IDM proposal were discussed as old business items from the previous December 8, 
1994, interface meeting. 

The focused risk assessment of the East Landfill pond water and the seep water was 
presented in support of canceling the Proposed Action Memorandum (PAM) for seep 
collection and integrating seep collection with final closure. 

The first stage of options analysis was presented. This options analysis was performed to 
limit the number of options to be considered in the Interim MeasuresAnterim Remedial 
Actions/EnvironmentaI Assessment Decision Document (IMARNEADD) due to CDPHE and 
EPA on August 31 , 1995. 

From this meeting, it appeared that EPA and CDPHE were overwhelmed with information. 
As you and I discussed, we will step back and provide CDPHE and EPA with a presentation of 
closure strategies for each affected media within Operable Unit (OU) 7. The OU 7 staff is 
preparing these strategies for presentation in late March. 

Actions from the meeting included: provide EPA with treatment options analysis, provide 
CDPHE with the date of opening for the new RFETS sanitary landfill and provide CDPHE and 
EPA with a milestone schedule. The treatment options will be presented at the next options 
analysis presentation to CDPHE and EPA. I provided Carl Spreng with the opening date of the 
new RFETS sanitary landfill on February 27, 1995. The OU 7 staff has supported you in 
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refining and providing documentation of all current milestones. EPA would prefer to see 
our detailed working schedule but as you and I agree, CDPHE and EPA monitor our 
milestones-not our schedule. 

I look forward to working with you and if you have any questions regarding this transmittal, 
please feel free to contact me at extension 8553. 

, -\ 

J / 
Laurie J."-Peferson-Wright 
Operable Unit 7 Project Manager 
OU 5, 6, & 7 Closures 
EG&G Rocky Flats, Inc. 

LJP:cb 

Orig. and 1 cc - M. A. Witherill 

Attachment: 
As Stated 
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OU 7 Landfill Closure Lu/IRA-EA 

OPERABLE UNIT 7 AGENCY INTERFACE MEETING 
February 22,1995 

AGENDA OVERVIEW 

1. Introductions (DOE) 

2. Old Business (DOE/EG&G) 

3. PAM Update (DOE) 

Break 

4. Options Analysis (StoIlerTTerraMatrix) 

5. Preview of Next Meeting (Stoller) 

6. Review of Meeting Minutes (CDPHUEPNDOE) 

10 minutes 

20 minutes 

15 minutes 

90 minutes 

15 minutes 

15 minutes 
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OU 7 Landfill Closure WRA-E4 

1. Meeting Objectives 

The purpose of the meeting is to present DOE’S options analysis for landfill closure, 
reach a consensus on the four alternatives, and discuss other issues related to closure. 

The purpose of the following meeting will be to develop a decision matrix for the four 
alternatives and to use it to determine the recommended alternative that will be 
presented in the IMIIRA-EA decision document. 

Introductions were made and the meeting started. 

2. Old Business 

Abandonment of Existing Monitoring Wells. 
DOE has received CDPHEIEPA approval to abandon wells beneath the footprint of the 
landfill cap. Chemical monitoring will be discontinued immediately and well 
abandonment will be scheduled. 

DOE has received approval from CDPUE, CDPHE asked when abandonment would 
occur. DOE replied FY1996. €PA asked how does this affect schedule? DOE replied - 
- save time in the pre-construction activities. 

RCWCERCLA Regulatory Analysis of Landfill Closure. 
This position paper is undergoing DOE review and will be formally presented at the 
March I, 1995, meeting. 

DOE said analysis will be transferred to CDPHE by March ?. 

Disposition of Investigation-Derived Materials. 
This position paper is undergoing EG&G review and will be formally presented at the 
March 1, 1995, meeting. 

DOE said analysis will be transferred to CDPUE by March I. 

3. PAM Update 

DOE proposed to defer the seep water management action and combine it with the 
landfill closure IM/IRA. DOE discussed whefher or not the action is “necessary and 
appropriate.” DOE produced risk results. 

EPA said fhat there are other factors to consider besides risk. 

agency.doc 
~ 

2 2/24/95 



c 

OU 7 Landfill Closure M R A - E A  

€PA stated that the PAM would not have been approved if it was not necessary. €PA 
also stressed that the action should be efficient and cost effective. 

CDPHE said because OU 7 is accelerated they would be more likely to accept rolling 
the PAM into the IM/IRA DD. 

€PA is concerned about the capacity and capability to store and treat the OU 7 water. 
€PA also said that if the rationale to implement the PAM does not exist, it would be 
okay to roll it into the IM/IRA. €PA also noted that the pond would eventually be 
drained. 

DOUEPA/CDPHE all agreed to move forward and not dwell on the past. 

4. Options Analysis 

Stoller and Terra Matrix presentation of the options analysis. 

Presumptive Remedy Approach for Developing Options 

Institutional controls 

Landfill cap 

Landfill gas control 

0 Source area groundwater control to contain plume 

€PA asked about 30-year particle transport. Discussion was deferred until next 
meeting. 

CDPHE asked when the new landfill would be open. 

Leachate collection and treatment 

Options developed under the presumptive remedy approach must also address soils 
and sediments derived from the landfill. 

- 
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- OU 7 Landfill Closure M R A - E A  

Comparative Analysis of Options 

Criteria used to compare options and eliminate some of them included effectiveness, 
implementability, and cost. Groundwater modeling was used to determine which 
options were viable. The comparative analysis included the following: 

0 Landfill cap cross sections (4 options); developed in accordance with RCRA 
guidance; 30-year closure period 

0 Landfill gas control (2 options): passive or active 

0 Landfill cover grading plans (5 options); extent of cap/dam in or out--Options 1- 
4; minimize fill--Option 5 

0 Groundwater containment: slurry wall vs. drain 

Groundwater collection: wells vs. drain 

Scenarios that combined the five capping options with groundwater containment 
and collection options were modeled. Results of the modeling are as follows: 

1. If the dam is left in place, groundwater must be collected above the dam to 
avoid saturating the landfill to the bottom of the cap. 

2. If the dam is removed and the slurry wall encompasses the landfill, 
groundwater must be collected within the wall to avoid saturating the landfill to 
the bottom of the cap. 

capturing contaminated particles. Groundwater flows ranged from 0.77 to 1.24 
gpm. Higher flows indicate a slightly faster drainage rate. 

3. There does not appear to be any significant difference in the effectiveness of 

0 Groundwater treatment: new OU 7 facility vs. existing onsite facility 

Alternatives Development 

Sixteen alternatives were developed by adding the various soilskediments 
options to scenarios considered viable based on the groundwater modeling. 
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OU 7 Landfill Closure M R A - E A  

Initial Screening 

Initial screening of the sixteen alternatives was conducted using effectiveness, 
implementability, and cost. Effectiveness and implementability are essentially the 
same for all alternatives. Conceptual capital costs were developed for each 
alternative. Results of the cost comparison included the following: 

Options involving covering, treatment or off-site disposal of soils/sediments 
were significantly more expensive than consolidating the soils/sediments. 

Four alternatives were retained for detailed analysis. 

Description of Four Alternatives 

Option l a  
Option 2a 
Option 2d 
Option 5a 

Detailed Analysis of Alternatives 

Refinement of Alternatives 

0 Modeling showed a high number of particles moving through the slurry wall, so 
the permeability of the slurry wall was decreased from 10" to IO-' cm/sec. 

0 Modifications to the slurry wall, such as keying to unweathered bedrock and 
adding a membrane to decrease permeability, are proposed to alleviate 
potential problems due to the inferred fault. 

Option 6, a passive treatment option, was added to address the high cost of 
groundwater treatment over 30 years. Analysis of the effectiveness of this 
option is in progress. 
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. 8 OU 7 Landfill Closure M R A - E A  

5. Preview of Next Meeting 

Continue the detailed analysis of alternatives including: 

Evaluation of the Four Alternatives 
Effectiveness 
Implementability . cost 
Environmental Impacts 

Decison Matrix for the Four Alternatives 

Recommended Alternative 

€PA and CDPUE would like two weeks to digest information, They requested that 
the next meeting be delayed until March 8 or March 15. 

ACTIONS: 

DOE will provide €PA with treatment options analysis. 

DOUEG&G will get dafe for opening of New Sanitary Landfill. 

DOE/EG&G will provide schedules for OU 7. 

6. Review of Meeting Minutes 

agency.doc 6 2/24/95 



OU 7 Landfill Closure IM4RA-U 

Peter Martin 

Brian Caruso 

Tom Lindsay 

Paul Pigeon 

Peg Witherill 

Arturo Duran 
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Mary Eisenbeis 
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RTG/DOE support 
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Name Organization 

Laurie Peterson-Wright EG&G 

Phone 

966-8553 
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692-3358 
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